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Bennett, John

From: Fout, Shay
Sent: Monday, January 04, 2016 9:13 AM
To: Fout, Shay
Subject: Fw: Water Cluster Project Update

----- Forwarded by Shay Fout/CI/USEPA/US on 01/04/2016 09:12 AM ----- 
 
From: Shay Fout/CI/USEPA/US 
To: cli@EMSL.com, Dave.Wilson@cincinati-oh.gov, jeismeier@millcreekwatershed.org, sackenheima@butlercountyohio.org, slavenb@ci.hamilton.oh.us, 
Tim.DeHart@aaawastewater.com, Ting.Lu@cincinnati-oh.gov,  
Date: 12/13/2012 02:13 PM 
Subject: Water Cluster Project Update 

 
 
Method 1615 Water Cluster Project Partners, 
 
I want to apologize for the long delay in communication.  I had hoped to start the project in October, but we have not been 
able to obtain the necessary supplies for the project.  These were delayed first to the need to reprogram funds and now 
due to errors in our procurement group in establishing blanket purchase accounts (BPAs).  We also had a longer than 
expected delay in getting the quality assurance project plan approved by my QA Manager.  As it stands now, I hope to 
start next month with collecting samples from the AAA Wastewater, Butler, Hamilton, and Sycamore plants, but this can 
only occur if we get the BPAs in place.  Please let me know if you have any questions or concerns.  Thanks, 
Shay 
 
G. Shay Fout, Ph.D. 
Senior Research Microbiologist 
Microbiological and Chemical Exposure  
 Assessment Research Division (MS-593) 
National Exposure Research Laboratory 
Office of Research and Development 
U.S. Environmental Protection Agency 
26 W. Martin Luther King Jr. Drive 
Cincinnati, OH 45268 
Telephone: (513) 569-7387 
Fax: (513) 569-7464 


